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BDCP Principals Mtg
Aug. 14, 2014

Remaining Issues for Principals to Start the BA, Determine Scope of Partial Recirculated Draft BDCP and EIR/EIS, and Needed for Permits**,

Policy Issue for BDCP Principals Critical Include in Resolve at Notes
Path for | Recirculated | Principals Mtg
BA? Draft Docs?
1. NDD Bypass flows and Outflow Yes Yes Aug. 21-22

a. Rulesfromlievel3to1lor2, or AM?
b. Flows sufficient for
salmon/sturgeon?

2. Real-time ops Yes Yes

3. Upstream operations Yes No
a. Operationalizing BDCP
b. COA effects?
c. Determine extent of climate change
response by BOR

4. Decision Tree Yes Yes Aug. 21-22 a/b: Confirm at Principals whether
a. Allow outcomes between 4 in DT current language is adequate or edits are
b. Clarify decision making process needed (LKM, Peg, David Z, Ren)
c. Science process to determine outcome

5. Reaffirm (and clarify) key issues in light of No Maybe Aug. 21-22 all: Briefing 8/21 on state of public
public comments: comments and range of issues.
a. Decision-making process for BDCP AM b: Possible briefing 8/21 on USGS review

(linked to BGOs?) status

b. Science program for AM
c. Climate change strategy

6. Relationship of BDCP and Remand Yes Maybe Aug. 21-22
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7. Water Quality strategy (e.g., EPA comments) No TBD Aug. 20—Feds meet with EPA to discuss
their comments (and Corps).
8. Environmental Flow Program No* Yes Aug. 21-22 *Verify programmatic nature
a. Structure of program (text)
b. Funding commitments
9. Funding Allocation No No
a. Between State and Feds
b. Between CVP and SWP
c. Within SWP
d. Within CVP (BDCP and non-BDCP
participants)
10. Signatories to IA No No

** Additional issues need to be resolved by PWAs and between PWAs and the State to determine whether to move forward with BDCP.
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